SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:30PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 428 Const Calendar Day: 734 Date: 12-Sep-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 14-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the tower pull
back , work on the platforms at 81, 145, & 150 meters . They started at 7:20 AM.

Anthony , Augie , Casey , Jacob , kevin , & Richard had to work on the tower pull back . Crews had
to work on the East catwalks . They had to release the tension in the tie down cables on both sides of the
catwalks , jack & release the tension on the catwalk main cables . Crews started at 7:30 AM. They were
done at 12:00 PM.

In the afternoon , crews had to work on the West catwalks . They had to take the slag out of the
catwalks. They started at 12;45 PM. Crews were done at 2:15 PM.

After that , crews had to pull the tower . They had to connect the power & the hoses . They were
done at 2:30 PM.

Anthony started to pump the jacks at 2:35 PM. He reached 2450 Kips & the jack stroke was 85 mm.
Crews had to lock the rods & release the jacks . Up to date . The tower was pulled back 470 mm. They
were done at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Rick , Carlos, Jose , Vector , & Froylan had to work on the platforms at 81 , 145, & 150 meters .
Crews had to close the gaps between the tower shafts & the grating. They had to cut to size the plywood
boards , set them in place & tie wire the boards to the grating .

Rick had to work on the South side platform at 150 meters . He started at 7:40 AM. He was done at
11:30 PM. He had to wrap up his tools & equipments . He left at 12:00 PM.

Froylan & vector had to work on the platform at 145 meters . They started at 7:30 AM. Crews were
done at 10:00 AM.

After that , crews had to clean the site , pull all the excess materials out of the site . They left at
10:40 AM.

Carlos & Jose had to work on the platform at 81 meters . They had to bring materials to the site ,
reroute the power line . They started at 8:00 AM.

Crews were done at 1:45 PM. They had to pull the excess materials out of the site . Crews left at
2:10 PM.

Electro Slag welding crews continued to work on the weld repair , grinding , & cleaning the welds on
the shear plates & on the tower shafts .

Jeremy had to work on the North shear plate . Richard had to work on the South shear plate . Alex &
Jeffery had to work inside the inner West cell .
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Daouk, Sami

Diary #: 428

Date: 12-Sep-2011

Monday

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 |:|
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM CARLOS GARCIA 7.00 0.00 0.00 7.00 D
Ironworker JNM RICHARD GARCIA 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 7.00 0.00 0.00 7.00 |:|
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 4.00 0.00 0.00 4.00 D
Ironworker APP Alex Blanco 0.00 2.00 0.00 2.00 D
Ironworker APP JEFFERY STONE 0.00 2.00 0.00 2.00 D
Ironworker APP JEREMY DOLMAN 0.00 2.00 0.00 2.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 000 000 0.0 []
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